
Project
Definition

Mid-May 2008 July 15, 2008 Early September 2008

Focus on fixed crew-size “toehold” on
Mars as alternative to exploration program

Focus on expansion of “toehold”
to mostly self-sustained colony

Follow-on
projects

Integration of results
(lead: Wilfried)

Finance and costing
(lead: ?)

Outpost re-supply
(lead: Wilfried)

In-Space Transportation
(lead: Arthur)

Surface Infrastructure
(lead: Arthur)

Surface Operations
(lead: Arthur)

Surface Power & Thermal
(lead: Chase)

Expansion analysis


